Document ID: VIB-PMO-001 Classification: INTERNAL CONFIDENTIAL Effective Date: 2024-04-01 Version: 3.1

Document Owner: Head of PMO, Enterprise Delivery

Project Governance Framework: VI Business (India)

1) Executive Purpose and Applicability

The Project Governance Framework defines how VI Business (India) structures authority, escalation lines, and risk mitigation across complex, high-risk telecommunications modernization programs. It provides enterprise evaluation committees with proof of operational maturity.

Intended Audience: PMO Office, Project Directors, Executive Sponsors. **Applicability:** Essential for accurately populating RFP segments addressing "Project Management Planning," "Issue Escalations," "Steering Committees," and "Risk Matrices."

2) Definitions and Assumptions

Definitions:

- **SteerCo:** Steering Committee (Executive oversight).
- **PID:** Project Initiation Document.
- **RACI:** Responsible, Accountable, Consulted, and Informed Matrix.
- **RAID Log:** Risks, Assumptions, Issues, and Dependencies tracker.

3) Detailed Core Sections

3.1 The Three-Tier Governance Model Deployments strictly adhere to a cascading governance hierarchy ensuring unblocked velocities:

- **Operational Tier (Weekly cadence):** Governed by the designated VI Project Manager (PRINCE2/PMP). Concentrates on field mobilization velocity (e.g., executing N-sites per week target), logistical tracking of Edge CPE hardware, and daily updates to the active RAID log.
- **Management Tier (Monthly cadence):** Governed by the VI Delivery Director. Evaluates macro progress against the baseline master schedule. Re-engineers blocked pathways (e.g., severe Right of Way constraints, civil delays affecting datacenter trunks).
- **Steering Committee - SteerCo (Quarterly cadence):** Governed by the Enterprise Board/VP-level Sponsors. Authorizes the financial viability of mass migration phase gateways and verifies the integrity of long-range DPDP compliance metrics.

3.2 Project Planning and Control Gateways VI Business utilizes rigid QA release checkpoints mathematically mapping to delivery milestones:

- **Pilot Phase Gateway:** Releasing the project from Phase 1 Pilot into Phase 2/3 mass-rollout fundamentally mandates the successful testing of SIEM data log ingestion. The SteerCo rejects transition until SOC tracking is fully verified off pilot branches.

- **ZTP Deployment Gateway:** Parallel branch acceleration requires explicit functional sign-off indicating the Zero-Touch Provisioning (ZTP) cloud orchestrator transmits and locks exact Low-Level Design (LLD) states onto the deployed hardware without recurring manual overrides.

3.3 Escalation and RACI Framework

- **Change Management:** Structural deviations from the underlying finalized solution design (LLD) invoke a formal Change Request (CR) workflow to recalibrate delivery SLAs and commercial TCV.
- **RACI Allocation:**
  - *VI Business* stands **Responsible** and **Accountable** for the execution of the overlay implementation and hardware delivery.
  - *The Enterprise Customer* stands **Responsible** for unblocking physical branch access, extending local LAN bridging, and establishing primary business contact authorization.

4) Evidence and Proof-Artifact Map

Governance Document	Standard Repository Code	Owner
Baseline RAID Tracker	`SharePoint/VIB_Delivery/Templates/RAID_v2_1`	Enterprise PMO
RACI Distribution Matrix	`SharePoint/VIB_Delivery/Templates/RACI_NetTransform`	Head of Solutions

5) Governance and Ownership

- **Owner:** Head of PMO, Enterprise Delivery
- **Reviewers:** Delivery Director, Financial Controllers.
- **Review Frequency:** Annually.

6) Constraints, Exclusions, and Dependencies

- **Constraints:** SteerCo executives (VP/SVP level) are formally nominated following contract execution and MSA mobilization. Exact functional titles, rather than personal names, are legally supplied during initial RFP responses to negate structural re-organizations.
- **Dependencies:** Timelines formally suspend (clock-stops) if the Client fails to approve the fundamental PID and High-Level Design (HLD) constructs.