Document ID: VIB-DEL-001 Classification: INTERNAL CONFIDENTIAL Effective Date: 2024-04-01 Version: 3.2

Document Owner: Head of PMO, Enterprise Delivery

Implementation and Delivery Methodology: VI Business (India)

1) Executive Purpose and Applicability

This framework outlines VI Business (India)'s standardized delivery methodology, utilized to steer massive, geographically dispersed enterprise network transformations.

Intended Audience: PMO, Solution Architects, Delivery Managers, and Bid Teams. **Applicability:** For answering RFP sections requiring "Migration Approach", "Delivery Phasing", and "Risk Management."

2) Definitions and Assumptions

Definitions:

- **ZTP:** Zero-Touch Provisioning.
- **LLD:** Low-Level Design.
- **BAU:** Business As Usual.

Assumptions:

- **Internal Control:** Committing to customized deployment cadences outside this 5-Phase structure requires approval from the Enterprise PMO Director.

3) Detailed Core Sections

3.1 Delivery Lifecycle Framework (The Phased Migration Framework) VI Business employs a PRINCE2/PMBOK-aligned phased rollup designed specifically for multi-tier branch logistics or retail deployments, scaling readily from 50 to 5,000+ endpoints.

- **Phase 1: Foundation & Pilot (Typically Months 1-3)**
    - *Activities:* Discovery phase yielding the final Low-Level Design (LLD). Physical provisioning of primary Cloud Interconnects (ExpressRoute/Direct Connect) at our Mumbai/Chennai data hubs. The migration of an initial 5 to 10 Pilot locations.
    - *Deliverables:* Approved LLD, Pilot Site Acceptance, SOC Runbook Integration.
- **Phase 2: Core Hub Migration (Typically Months 4-5)**
    - *Activities:* Migration of the most complex, dual-link Tier-1 Hub locations (e.g., regional datacenters, primary distribution centres). Ensuring BGP/OSPF peerings successfully exchange routes with the customer's cloud environments.
    - *Deliverables:* Hub Site Acceptance Document, QoS Baseline Report.
- **Phase 3: ZTP Mass Rollout - Wave A (Paced by Volume)**

    - *Activities:* High-volume localized deployments leveraging Zero-Touch Provisioning (ZTP). Site migrations execute in parallel across independent geographic zones (e.g., West & South India). A properly orchestrated framework can scale to migrate hundreds of sites per quarter.
    - *Deliverables:* Wave A Site Acceptance Bundle.
- **Phase 4: ZTP Mass Rollout - Wave B / Conclusion**
    - *Activities:* Migration of the remaining lower-tier branch sites, including customized remote-site LTE deployments where fixed-line RoW constraints exist.
    - *Deliverables:* Completed Site Deployments.
- **Phase 5: Hypercare & Handover to BAU**
    - *Activities:* A defined 30-day "Hypercare" period where the PMO continues to monitor network stability before formally transferring support accountability to the Service Assurance (NOC/SOC) teams.
    - *Deliverables:* Project Closure Document.

3.2 Roles and Responsibilities

- **VI Delivery Lead:** Holds absolute accountability for timeline mapping and issue resolution.
- **Lead Solution Architect:** Validates the LLD against the executed MSA.
- **Field Deployment Coordinator:** Orchestrates local installation resources and manages ZTP hardware dispatch from central logistical depots.

3.3 Project Controls and Checkpoints Delivery managers enforce "Go/No-Go" gateways prior to initiating mass rollouts (Phase 3). A critical prerequisite explicitly requires that SIEM data logging and SOC event ingestion are mathematically verified during the Pilot Phase before any further edge appliance drops.

4) Evidence and Proof-Artifact Map

Artifact	Repository Link	Owner
Project Plan Master	`SharePoint/VIB_Delivery/Templates/MSP`	Enterprise PMO
Site Sign-off Matrix	`SharePoint/VIB_Delivery/Gateways`	Delivery Director

5) Governance and Ownership

- **Owner:** Head of PMO, Enterprise Delivery
- **Reviewers:** VP Service Operations, Lead Enterprise Architect.
- **Review Frequency:** Annually.

6) Constraints, Exclusions, and Dependencies

- **Constraints:** Phase velocity assumptions must reflect local Right of Way (RoW) realities for fiber deployment in Tier-3 towns.
- **Dependencies:** Timelines formally commence only after the Customer structurally signs the baseline PID and LLD definitions.